Gy

EPA Region 5 Records Ctr.

LR

284684

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: December 15, 1995
Subject: North Shore Group Site, Chicago, Illinois

From: Steve Faryan, OSC, U.S. EPA, Region 5, EERB

To: Johnson, U.S. BPA, OSWER PAX 703-603-91Q7

Karl, Chief, U.S. EPA, EERB PFAX 312-353-9176
. Bruce, Chief, RS II, U.S. EPA, EERB FAX 312-353-9176
. Messenger, Chief, U.S. EPA, ESS FAX 312-353-9176
Berman, U.S. EPA, ORC PAX 312-886-7160
Adams, IBPA FAX 217-782-3258
Schuessler, City of Chicago FAX 312-744-5272

UNnIDo

POLREP No.: POLREP 5

Reporting Period: December 5 through December 14, 1995
Site No.: VE

Delivery Order No.: 5001-05-377 Smith Environmental
Response Authority: CBRCLA Removal Action (Time Critical)
CERCLIS No.: Not Applicable .

NPL Status: Not on the NPL

$tate Notification: IEPA Notified

Action Memorandum Status: Approved

Start Date: October 17, 1995

Site Information: The North Shore Group site is an abandoned 4-
story building containing scattered containers of pesticides and
solvents (see polrep 1 for more detailed information).

Current Situation: Removal activities continued throughout this
reporting period. Weather conditions throughout this raeporting
period: -10° to 40°F, with occasional snowing.

Removal Activities To Date: The removal of the 2000 gallon UST was
completed. A second UST (500 gallon capacity) was discovered just
gsouth of the first UST. and was removed. ‘Both USTs were
decontaminated and cut up. Herbicides containing 2,4,5-T were lab
packed separately from other pesticides. All lab pack drums were
labeled properly, loaded onto a truck, and transported to Clean
Earbors, Chicago, IL for future incineration. Solidified non-
regulated material, crushed containers/drums and PPE was loaded
into two rolloff boxes. Dyes were composited into two drums.
Scrap metal was cut up and loaded into a rolloff box. Off-hours
securtiy continued. A fence was installed around the yard of the
gice to restrict access. Demobilization and decontamination of

equipment was begun.

Inforcement: The owners and operators of the North Shors site have
kLeen 1located and have been served Notice Letters and 104 (e)
information request letters.

¥lanned Removal Activities: See POLREP 1.



Next Steps:

-- Complete Disposal of all hazardous material.

-- Complete demcbilization equipment, supplies, and personnel.
Key issues: Large quantities of asbestos remain in the building
and will have to be removed prior to demolition. The City of

Chicago will remove the asbestos material prior to building
demolition.

Cost Information:

cogts To Date Ceiling -
ERCS Contractor $191,143 . $200, 000
TAT Contractor $ 14,316:* $ 17,500
U.S. EBPA $ 22,410 $ 25,000
:. as of December 13, 1995
as of December 13, 1995
Disposition of Wastes:
- — . — ——— R b 2l
Wastestream Quantity I:oi::osihippod Disposal FPaaility Treatunent
te
Pesticides, liquid J(.g$2dlb ) 12-08-95 Ciean Har?ors, incineration ||
rumg Chicago, IL
Pesticides, solid 2344 1b | 12-08-95 Clean Harbors, incineration N
(21 drums Chicago, IL j
pesticides, 341 1b. 12-08-95% Clean Harbors, incineration
aerosQles (3 drums) Chicago, IL
Arsenic¢ trioxide %g?die ) 12-08-95% Clean Harbors, incineration
ul ] Chicago, IL




